

PROCUREMENT PLAN

**FOR LIVELIHOOD OPPOTRUNITIES AND NUTRITIONAL GAINS (LONG) PROJECT
a pilot project implemented by Poverty Reduction Fund, Phase II
Funded by World Bank Japan Social Development Fund (JSDF)
JSDF Grant # TF097786**

1. Goods and Works and Non-consulting Services.

Lot No.	Contract Description	Estimated Cost of Contract (USD)	Proc. Method	PQ of Bidder	WB Review	Expected Bid Opening Date	Comments
1	IT equipment including: - 3 Notebooks (National Office) - 3 External hard-disks (National Office) - 4 Computer Desktops sets (2 sets x 2 Districts) - 1 A3 B/W Printers - 2 A4 B/W Printer - 2 Scanners (1 scanner x 2 districts) - 3Cameras (1 camera per 2 Districts and LONG unit)		Shopping	No	Post	Feb 2012	
2	2 Small equipment set for District Office (1 set x 2 Districts) including: - Megaphone - Calculators and others. (200 USD for each district)		Shopping	No	Post	Feb 2012	Refer to notes below
3	6Furniture set for district (3 sets x 2 Districts), 600 USD for each district		Shopping	No	Post	Feb 2012	Refer to notes below
4	Packages of Livelihoods IEC Materials for community SHGs		Shopping	No	Post	Feb 2012	
5	Packages of Nutrition and Module 1,2 & 3 Training Materials		Shopping	No	Post	Feb 2011	

- Notes:**
- The process will commence in each province upon establishment of the new PRF office.
 - Provincial Procurement Officer will manage the procurement process in each province by requesting approval from the National Office (Its subject to National Office's Prior Review).

2. SELECTION OF CONSULTANTS

Ref No.	Contract Description	Estimated Cost (US\$)	Selection Method	WB Review	Advert. Date	Comments
1	International Technical Advisor (18 months)		IC	Prior	Aug-2011	
	Capacity Building International Advisor (short-term)		IC	Post	Mar-2012	
2	National Coordinator (2 pers x 18 months)		IC	Prior	Dec-2011	
3	District Coordinators (1 pers x 2 districts)		IC	Post	Dec-2011	
	District Operation Officers (2 pers x 2 districts)		IC	Post	Dec-2011	
5	Communications and Outreach International Consultant		IC	Post	Aug-2011	
6	Village Coordinators (6 pers x 12 months; 16 pers x 6 months)		IC	Post	Dec-2011	
7	International Nutrition Consultant		IC	Post	Feb-2012	
8	Local Communications Consultancy		IC	Post	Feb 2012	
9	Baseline and Final Household Surveys Consultancy (Design and implementation of baseline survey to be conducted in Sep 2012)		CQS	Post	Second half 2012	
10	Special Studies (2 operational studies) Consultancy		CQS	Post	Not defined yet	