

**POVERTY REDUCTION FUND III - AF  
PROCUREMENT PLAN  
SUB-PROJECT - CYCLE 17**

Remarks: Approved date: 31 December 2020

Sr. No.	Province	District	SP Location / Village	Contract No.	Sub-project Names	Size	Unit	Sub-project Cost	Type of Proc.	Proc. Method	Bank Review	Expected Bid Opening Date	Expected Work Completed
								LAK					
1	Luangprabang	Nambak	Xongja	LPN/BN-XG-XG/GOL-C17	Kindergarten construction	3	Room	380,425,000	Work	RFQ	Post	Mar-20	Jul-20
2	Luangprabang	Nambak	Houaysae	LPN/BN-ND-HS/GOL-C17	Primary school construction	3	Room	383,260,000	Work	RFQ	Post	Mar-20	Jul-20
3	Luangprabang	Pakxeng	Namai	LPN/PS-MK-NM/GOL-C17	Primary school construction	3	Room	359,660,000	Work	RFQ	Post	Mar-20	Jul-20
4	Luangprabang	Pakxeng	Houaythanh	LPN/PS-SJ-HT/GOL-C17	Primary school construction	3	Room	378,325,000	Work	RFQ	Post	Mar-20	Jul-20
5	Luangprabang	Phonxay	Longyomvai	LPN/PHX-NS-LYY/GOL-C17	Primary School construction	2	Room	279,020,000	Work	RFQ	Post	Mar-20	Jul-20
6	Luangprabang	Phonxay	Hintang	LPN/PHX-KTSL-HT/GOL-C17	Dispensary rehabilitation	3	Room	358,165,000	Work	RFQ	Post	Mar-20	Jul-20
7	Luangprabang	Viengkham	Meungmouy	LPN/VK-MM-MM/GOL-C17	Community market Construction	200	m2	349,765,000	Work	RFQ	Post	Mar-20	Jul-20
8	Luangprabang	Viengkham	Donekhoun	LPN/VK-DK-DK/GOL-C17	Rural area road repair	8	Km	359,240,000	Work	RFQ	Post	Mar-20	Jul-20
9	Luangprabang	Phoukhoun	Phalangmou	LPN/PK-PHX-HT/GOL-C17	Kindergarten construction	3	Room	359,036,500	Work	RFQ	Post	Mar-20	Jul-20
10	Luangprabang	Phoukhoun	Bangkalo	LPN/PK-TSB-BKL/GOL-C17	Village Area Improvement	5,000	m2	397,928,500	Work	RFQ	Post	Mar-20	Jul-20
11	Luangprabang	Phonthong	Longyang	LPN/PT-NX-LY/GOL-C17	Rural area road repair	7	Km	358,112,500	Work	RFQ	Post	Mar-20	Jul-20
12	Luangprabang	Phonthong	Houayhear	LPN/PT-TS-HH/GOL-C17	Rural area road repair	7	Km	359,687,500	Work	RFQ	Post	Mar-20	Jul-20
13	LuangNamtha	Viengphoukha	Tar soom	GOL.17.S.W.VPK.01.2020	Rural road spot improvement	4	Km	262,764,500	Work	RFQ	Post	Mar-20	Jun-20
14	LuangNamtha	Nalae	Phang bok	GOL.17.S.W.NaLae.02.2020	Rural road spot improvement	6	Km	319,710,000	Work	RFQ	Post	Mar-20	Jun-20
15	LuangNamtha	Nalae	Phou pard	GOL.17.S.W.NaLae.03.2020	Wier construction	24	m	358,871,000	Work	RFQ	Post	Mar-20	Jun-20
16	LuangNamtha	Long	Sa	GOL.17.S.G.Long.04.2020	Spring gravity fed system	4,100	m	238,159,000	Goods	RFQ	Post	Mar-20	Jun-20
17	LuangNamtha	Long	Hueykhay	GOL.17.S.W.Long.05.2020	Rural road spot improvement	6	Km	205,550,000	Work	RFQ	Post	Mar-20	Jun-20
18	Savannakhet	Nong	Houb	PRF.GOL/W.S/Nong/01.20	Drilled well construction	35	m	195,500,000	Work	RFQ	Post	Feb-20	Jun-20
19	Savannakhet	Nong	Sadi	PRF.GOL/W.S/Nong/02.20	Culvert construction	12	m	192,500,000	Work	RFQ	Post	Feb-20	Jun-20
20	Savannakhet	Nong	La kai	PRF.GOL/W.S/Nong/03.20	Wier construction	18	m	171,500,000	Work	RFQ	Post	Feb-20	Jun-20
21	Savannakhet	Nong	Ar long	PRF.GOL/W.S/Nong/04.20	Rural road spot improvement	1	Km	192,500,000	Work	RFQ	Post	Feb-20	Jun-20
22	Savannakhet	Phine	Thoukham	PRF.GOL/W.S/PH/01.20	Reinforce concrete bridge construction	14	m	237,705,000	Work	RFQ	Post	Feb-20	Jun-20
23	Savannakhet	Phine	Kha nin	PRF.GOL/W.S/PH/02.20	Culvert construction	6	m	142,360,000	Work	RFQ	Post	Feb-20	Jun-20
24	Savannakhet	Phine	Nonh xai	PRF.GOL/W.S/PH/03.20	weir Construction	80	m	193,630,000	Work	RFQ	Post	Feb-20	Jun-20
25	Savannakhet	Phine	bok	PRF.GOL/W.S/PH/04.20	Rural road spot improvement	2	Km	175,805,000	Work	RFQ	Post	Feb-20	Jun-20
26	Savannakhet	Sepon	Tai	PRF.GOL/W.S/SP/01.20	Drilled well construction	5	m	154,100,000	Work	RFQ	Post	Feb-20	Jun-20
27	Savannakhet	Sepon	Phabang	PRF.GOL/W.S/SP/02.20	Rural road spot improvement	2	Km	180,950,000	Work	RFQ	Post	Feb-20	Jun-20
28	Savannakhet	Sepon	La or	PRF.GOL/W.S/SP/03.20	Submerged (drift) bridge construction	14	m	181,685,000	Work	RFQ	Post	Feb-20	Jun-20
29	Savannakhet	Sepon	Vang mor thoum	PRF.GOL/W.S/SP/04.20	Rural road spot improvement	2	Km	170,290,000	Work	RFQ	Post	Feb-20	Jun-20
30	Savannakhet	Sepon	Sadoon	PRF.GOL/W.S/SP/05.20	Spring gravity fed system Rehabilitation	1,600	m	159,425,000	Work	RFQ	Post	Feb-20	Jun-20
31	Savannakhet	Thapangthong	La vang nhai	PRF.GOL/W.S/TPT/01.20	Nurse Dormitory Construction	2	Room	160,426,500	Work	RFQ	Post	Feb-20	Jun-20
32	Savannakhet	Thapangthong	Na pa xath	PRF.GOL/W.S/TPT/02.20	Rural road spot improvement	6	Km	312,490,000	Work	RFQ	Post	Feb-20	Jun-20
33	Savannakhet	Thapangthong	Hin tang khok	PRF.GOL/W.S/TPT/03.20	Wier construction	15	m	293,674,000	Work	RFQ	Post	Feb-20	Jun-20
34	Savannakhet	Thapangthong	Kaeng sang kou	PRF.GOL/W.S/TPT/04.20	Rural road spot improvement	2	Km	189,049,500	Work	RFQ	Post	Feb-20	Jun-20
35	Savannakhet	Atsphone	Dongkhamkuan	PRF.GOL/W.S/ASPH/01.20	Rural road spot improvement	7	Km	192,632,500	Work	RFQ	Post	Feb-20	Jun-20
36	Savannakhet	Atsphone	Buengphanoh	PRF.GOL/W.S/ASPH/02.20	Rural road spot improvement	6,2	Km	206,020,000	Work	RFQ	Post	Feb-20	Jun-20
37	Savannakhet	Atsphone	Huayngang	PRF.GOL/G.S/ASPH/03.20	Provide furniture for School	-	set	67,731,500	Goods	RFQ	Post	Feb-20	Jun-20
38	Salavanh	Taoi	Chorlavieng	prf/w/G-s/taoy-01-20	Spring gravity fed system Rehabilitation	4,600	m	247,071,500	Goods	RFQ	Post	Feb-20	Apr-20
39	Salavanh	Taoi	Thongkhai	prf/w-s/taoy-02-20	Wier construction	550	m	214,235,000	Work	RFQ	Post	Feb-20	Apr-20
40	Salavanh	Taoi	Kapey	prf/G-S/ taoy-03-20	Provide furniture for School	75	set	74,462,000	Goods	RFQ	Post	Feb-20	Apr-20
41	Salavanh	Toumlam	Lameuk	prf/w-s/toomlan-01-20	Drilled well rehabilitation	320	m	128,204,500	Work	RFQ	Post	Feb-20	Apr-20
42	Salavanh	Toumlam	Thammalin	prf/w-s/toomlan-02-20	Rural road spot improvement	7	Km	370,863,500	Work	RFQ	Post	Feb-20	Apr-20
43	Salavanh	Smuoy	Asingtay	prf/w-s/smuoy-01-20	Rural road spot improvement	6	Km	277,025,000	Work	RFQ	Post	Feb-20	Apr-20
44	Salavanh	Smuoy	Amai-Amonh	prf/w-s/smuoy-02-20	Rural road spot improvement	5	Km	258,965,000	Work	RFQ	Post	Feb-20	Apr-20
45	Sekong	Kaleum	Tangpa	PRF/W-S/SK/2020-01	Wier construction	25	m	230,415,000	Work	RFQ	Post	Mar-20	Jul-20

46	Sekong	Kaleum	Klo	PRF/W-S/SK/2020-02	Spring gravity fed system	2,500	m	256,275,000	Work	RFQ	Post	Mar-20	Jul-20
47	Sekong	Dakcheung	Brong noy	PRF/W-S/SK/2020-03	Wier construction	8	m	228,130,000	Work	RFQ	Post	Mar-20	Jul-20
48	Sekong	Dakcheung	Tangmii	PRF/W-S/SK/2020-04	Wier construction	8	m	193,200,500	Work	RFQ	Post	Mar-20	Jul-20
49	Sekong	Dakcheung	Darkwor+Dark ark	PRF/W-S/SK/2020-05	Wier construction	5	m	171,116,500	Work	RFQ	Post	Mar-20	Jul-20
50	Sekong	Lamarm	Pa or	PRF/W-S/SK/2020-06	Kindergarten construction	2	Room	282,596,000	Work	RFQ	Post	Mar-20	Jul-20
51	Sekong	Lamarm	Cha week + Nalai	PRF/W-S/SK/2020-07	Provide furniture for School	5	Set	66,400,000	Work	RFQ	Post	Mar-20	Jul-20
52	Attapeu	Sanamxay	Donekhong	PRF/W-S/ATP/2020-01	Primary school construction	2	Room	319,783,000	Work	RFQ	Post	Mar-20	Jul-20
53	Attapeu	Sanamxay	Bangvilay	PRF/W-S/ATP/2020-02	Rural road construction	3	Km	276,701,500	Work	RFQ	Post	Mar-20	Jul-20
54	Attapeu	Sanamxay	Somphoy	PRF/W-S/ATP/2020-03	Drilled well construction	35	m	50,425,000	Work	RFQ	Post	Mar-20	Jul-20
55	Attapeu	Sarnsay	Maythavone	PRF/W-S/ATP/2020-04	Primary school rehabilitation	3	Room	259,403,000	Work	RFQ	Post	Mar-20	Jul-20
56	Attapeu	Sarnsay	Namngonnuea	PRF/W-S/ATP/2020-05	Continuation of Irrigation channel rehabilitation	55	m	136,130,500	Work	RFQ	Post	Mar-20	Jul-20
57	Attapeu	Phouvong	Phoukuea	PRF/W-S/ATP/2020-06	Village Area Improvement/Village road map	1,000	m	190,935,000	Work	RFQ	Post	Mar-20	Jul-20
58	Attapeu	Phouvong	Veingxay	PRF/W-S/ATP/2020-07	Community water supply construction	1,000	m	213,825,000	Work	RFQ	Post	Mar-20	Jul-20