Livelihood Opportunity and Nutrition Gains

National Committee for Rural Development and Poverty Eradication

Poverty Reduction Fund

Monitoring and Evaluation
**Monitoring**:
Process of continuously collecting information about the progress of the *Activities & Output*

**Evaluation**:
Process periodic collection of information to measure the *Outcomes* and *Impacts* and effectiveness of the activities

To monitor project benefits and evaluate them in order to draw recommendations for ensuring the further project benefits.
Data
Level of Indicator

- **Goal or impact:** 3rd Level Results Indicators
- **Purpose or outcomes:** 2nd Level Results Indicators
- **Outputs:** 1st Level Results Indicators
- **Activities under Work Plans**
Outputs: 1st Level Results Indicators

• Physical progress, quantitative (numbers and percentages)
  – Number of persons trained
  – Number of SHG formed
  – Number of active savers/borrowers from SHG
  – Number of VNC established
Outputs
Purpose (outcomes): 2nd Level Results Indicators

- Number of SHG operational/functional
- Number of farmers adopting technology recommended by project
- Number of Farmers reporting increase in income
- Number of households with improved nutrition
Goal (impact): 3rd Level Results Indicators

• Number of HHs with improved in household assets
• Reduction in Poverty
• Reduction in the prevalence of child malnutrition
PRF LONG LOG-FRAME Indicator

1. Direct Project Beneficiaries: 24,600 - Quarterly
   i. At least 50% should be women

2. Decision-making on allocation of grant resources involve at least 50% women, and 60% poorest community members - Quarterly

3. 60% of targeted HHs that adopt improved pro-nutrition livelihood activities - Final Evaluation by PRF

Component-1

1. 260 Self-Help Groups supported - Quarterly

2. 60% of SHGs getting satisfactory performance rating - Quarterly

3. 50% of leadership positions in SHGs that are held by women - Quarterly

4. 70% of SHGs that express satisfaction with quality of services provided - Baseline and Final Impact survey by firm
Component-2: Community Asset Creation

1. type of livelihood activities supported by seed grants - Quarterly

2. 70% of SHG members reporting increased livelihood opportunities - Baseline and Final Impact survey by firm

3. 10% increase in income of SHG members - Baseline and Final Impact survey by firm
PRF LONG LOGFRAME Indicator

Component-3: pro-nutrition livelihood activities

1. type of nutrition activities supported by project- Quarterly

2. Behavior change strategy related to nutrition with links to livelihoods, designed and rolled out in target villages- Quarterly

3. 50% % of women in SHGs that have introduced a more balanced diet- Baseline and Final Impact survey by firm
Component-4: Monitoring and Impact Evaluation

1. 3 Annual Progress reports prepared on time
2. MIS improved to produce necessary information for monitoring program effectiveness and results
The Overall Concept

Design Monitoring Framework

OVERALL GAOL/IMPACT

OUTCOMES

INTERMEDIATE EFFECTS OF OUTPUTS ON CLIENTS

OUTPUTS

PRODUCTS AND SERVICES PRODUCED

ACTIVITIES

SP & VNC 1

SP & VNC 2

SP & VNC 3

SP4

SP5

SP-……1

LONG TERM WIDESPREAD IMPROVEMENT IN SOCIETY
M&E CONCEPT

DMF

Goal/Impact

Outcome

Outputs

Activities

Impact Assessment, Completion Report (end of project)

Outcome Monitoring (annual survey)

Beneficiary Monitoring (BM) indicators

Are outputs leading to achievement of the Outcome? (Quarterly Report)

Output Monitoring (Monthly Report)

Activity Monitoring (Monthly Report)

What type of M&E applied?
Types of Monitoring

- Impact Monitoring
- Outcome Monitoring
- Output Monitoring
- Activity Monitoring
<table>
<thead>
<tr>
<th>DMF Elements</th>
<th>Indicator (including targets)</th>
<th>Reference</th>
<th>Data source</th>
<th>Frequency of collection</th>
<th>Responsibility of collection</th>
<th>Collection methods</th>
</tr>
</thead>
<tbody>
<tr>
<td>Impact</td>
<td>3rd level</td>
<td>Baseline</td>
<td>Project completion</td>
<td>3rd parties/donors</td>
<td>Baseline/Impact Survey</td>
<td></td>
</tr>
<tr>
<td>Outcomes</td>
<td>2nd level</td>
<td>Baseline</td>
<td>M&amp;E and progress report</td>
<td>Annually</td>
<td>National level</td>
<td>Outcome monitoring/survey</td>
</tr>
<tr>
<td>Outputs</td>
<td>1st level</td>
<td>Baseline</td>
<td>Progress Report</td>
<td>Quarterly</td>
<td>Provincial level</td>
<td>Output monitoring sheets</td>
</tr>
<tr>
<td>Activities</td>
<td>Activity indicators</td>
<td>AWPB/Subproject Activity Plan</td>
<td>Physical Progress Report</td>
<td>Monthly</td>
<td>District level</td>
<td>Activity Monitoring sheets</td>
</tr>
</tbody>
</table>
Activity Monitoring

- Annual Work Plan and Budget
- Subproject Plans
- VCN Investment Plans
A results-based monitoring system should provide timely and relevant feedback to project staff on the quality of the activities as well as progress toward achieving established end-line output targets for all activities.
Outcome and Impact Monitoring
• Baseline of project
• PRA of Target Villages
• Annual Outcome Assessment Survey
• Impact Assessment Survey