Presentation of Web-based development progress

The main objective of the Online MIS is to enable PRF project management team and other stakeholders to respond to project development in a well-informed, timely manner by providing real-time, easy to access project information as well as a channel for public feedback. This is expected to enhance the overall performance of the project by building a strong system of accountability, transparency and responsive project management.
Therefore, on March 20, 2020, MTS consulting company presented the development progress of PRF Web-based database system to PRF central staffs.

The presentation focused on 5 sectors:

1. Progress monitoring system for improving livelihoods, completed 90%
2. Progress monitoring system for feedback and problem solving, completed 40%
3. Progress monitoring system for disaster risk management, completed 10%
4. Development of infrastructure monitoring system, completed 70%
5. Progress monitoring system for meeting and training tasks, completed 90%
Source URL:
https://www.prflaos.org/news/news/%E0%BA%81%E0%BA%B2%E0%BA%99%E0%BA%99%E0%BB%8D%E0%BA%A5%E0%BA%B0%E0%BA%A5%E0%BB%83%E0%BA%9A%E0%BA%BB%E0%BA%9A%E0%BA%82%E0%BB%8D%E0%BB%89%E0%BA%A1%E0%BA%B9%E0%BA%99-%E0%BB%83%E0%BA%99%E0%BA%AE%E0%BA%B9%E0%BA%9A%E0%BB%81%E0%BA%9A%E0%BA%A5%E0%BA%9A.web-base

Links
[1]
https://www.prflaos.org/news/news/%E0%BA%81%E0%BA%B2%E0%BA%99%E0%BA%99%E0%BB%8D%E0%BA%A5%E0%BA%B0%E0%BA%A5%E0%BB%83%E0%BA%9A%E0%BA%BB%E0%BA%9A%E0%BA%82%E0%BB%8D%E0%BB%89%E0%BA%A1%E0%BA%B9%E0%BA%99-%E0%BB%83%E0%BA%99%E0%BA%AE%E0%BA%B9%E0%BA%9A%E0%BB%81%E0%BA%9A%E0%BA%A5%E0%BA%9A.web-base
[2]
https://www.prflaos.org/sites/default/files/news/1422/attachment/%E0%BA%81%E0%BA%B2%E0%BA%99%E0%BA%99%E0%BA%99%E0%BB%8D%E0%BA%A5%E0%BA%B0%E0%BA%A5%E0%BB%83%E0%BA%9A%E0%BA%BB%E0%BA%9A%E0%BA%82%E0%BB%8D%E0%BB%89%E0%BA%A1%E0%BA%B9%E0%BA%99-%E0%BB%83%E0%BA%99%E0%BA%AE%E0%BA%B9%E0%BA%9A%E0%BB%81%E0%BA%9A%E0%BA%A5%E0%BA%9A.web-base